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MBK 

MEMORANDUM

Jannary 28, 21300

TO: Mr. Carl Werder, USBR

FROM: Gilbert Cosio, Jr,

SUBJECT: Request for Time Extension
CooF.rative Agreement 142~-98-FC-2@-16$70
Cache Slough Shaded Riverine Aquatic l~bitat Enhancement Project

Dear Mr. Werder,

This is to request a time extension for completion ca" the work under the above agreement.
Since being awarded the grant funding, the project has Been delayed for sevexal reasons.. Originally,
the project was held up due to resRmafion for the 1997 flood event by the Corps o:f Enginee~ under PL
84-99. At this time we are waiting for completion of Corps t~oration for the 1998 flood event.

Enclosed is the latest PL 84-99 status report received from the Corps. Further discussion with
the Corps indicated that construction will not start until after May 1, 2000 due to Giant Garter Snak~
concerns. Based on this schr.dule, we estimate our completion date as March 31,2001 as shown on the
attached bar chart. It is our understanding that the Corps will cornmenee construction as soon as
possible after May 1, 2000; however, if for some reason this is not possible, our schedule will have to
be adjusted commensurate with the delay.

Thank you for consideration of our request. If you have ahy questions, or require
additional information, please call me a.t (916) 456-4400.

Sincerely,
MBK Engineers

Gilbert Cosio, Jr.

Co;Reclamation District No. 2060, c/o Mr. Hem~" N. Kueehler
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